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1. Introduction 

Saferworld, in collaboration with Child Workers in Nepal Concerned Centre (CWIN) and 

Informal Sector Service Centre (INSEC), is implementing a 3-year project entitled 

‘Community Initiatives for Common Understanding’ (CICU), funded by USAID. Based on 

the assumption that constructive interaction and cooperation at the community level for peace 

and development can bridge political, ethnic and ideological divides, the project aims to 

contribute to an environment that is shaped by trust and strong social ties between 

communities, including conflicting groups and local authorities, which makes them resilient 

to social divides, insecurity and conflict. 

 

The project has three expected results: 

 Result  1: Barriers  to  peaceful  dialogue are broken down and mutual 

understanding  and appreciation of grievances between conflicting groups increased. 

 Result 2: Conflicting groups are able and willing to identify activities for 

development and reconciliation and collaborate toward their implementation. 

 Result 3: State actors at district and national level are better aware of and willing to 

integrate lessons learnt into conflict sensitive development and rehabilitation 

programming. 

 

While the project follows a community-based approach, it mainly focuses on 9,000 hard-to- 

reach and at-risk young people, including former combatants. Secondary audiences for this 

project are government stakeholders and decision makers at the district and national level. 

The project is implemented in five districts of Nepal: Kailali, Surkhet, Banke and Bardiya in 

the Mid- and Far West; and Sunsari in the East. It targets 3 VDCs in each district. 

 

2. Context Update 

During the reporting quarter, the Supreme Court (SC) has directed the government to draft 

laws in favour of sexually harassed women and children on 4 March, 2015. The SC directed 

the government to enact laws by consulting with concerned stakeholders. Nepal has endorsed 

Universal Declaration of Human Rights, Convention on the Elimination of All Forms of 

Discrimination against Women, and various other covenants and conventions. 



 

The Supreme Court issued a mandamus on 9 March in the name of the government to form 

Madhesi Commission according to Article 154 of the Interim Constitution. This mandamus 

was issued in response of a petition filed by Sunil Ranjhan Singh. The SC ruled that it is 

necessary to form Madhesi Commission to implement Article 21 to ensure inclusiveness, and 

Article 13 to ensure equality. 

 

International Women's Day was observed in different parts of the country with various 

programmes on 8 March throughout the country. A rally was organized in Kathmandu which 

was attended by the National Women Commission, NHRC, NGO Federation, INSEC, Shakti 

Samuha and USAID, among others. The rally began at Bhrikuti Mandap and concluded at 

Basantpur. 

 

The UCPN-M and the CPN-M objected to the 26 February SC decision on suspension of the 

clause that provides space to the Commission on Truth and Reconciliation and the 

Commission on Investigation of Disappeared Persons, which holds the power to recommend 

amnesties for serious human rights violations committed during the 10-year internal conflict 

in the country. Both parties jointly issued a press release on 10 March and stated that the 

decision was against the spirit of the Comprehensive Peace Agreement. 

 

The 30-party alliance led by UCPN-M has declared a month-long agitation, accusing the 

ruling parties of not taking any concrete step towards finalising the constitution-drafting 

process. The opposition alliance announced various activities, including boycotting public 

programmes attended by the Prime Minister, Deputy Prime Minister and other ministers, a 

nation-wide rally, and a general strike. 

 

The government has decided to provide an additional NPR 200,000 to the conflict victims’ 

families. A cabinet meeting on 27 March made the decision, according to which the family 

members of those killed or disappeared due to the conflict will get the additional money in 

two instalments. 

 

An earthquake hit Nepal on 25 April 2015 of magnitude 7.9, followed by numerous 

aftershocks including magnitude 7.3 on 12 May. The earthquake brought severe damage to 

life, property and infrastructure mainly in central and western regions. The Government of 

Nepal has declared 14 districts as severely hit areas. 



 

Context from working districts 

Last year’s flood victims from Banke are still in temporary camps set up in schools and 

public land. The Government of Nepal has distributed additional relief funds to the victims. 

 

As a result a protest by the local population of Inaruawa, Sunsari against the Government of 

Nepal’s decision to open new service centre in Dharan, the Government decided to withdraw 

the decision. Seven people died in Sunsari in the 25 April earthquake, due to collapse of a 

boundary wall in the Sunsari industrial area. 

 

As the rainy season is approaching, food victims of Surkhet district organized a protest 

programme in demand of their rehabilitation. A Swine Flu outbreak in Jajarkot was 

anticipated to extend to the adjoining Surkhet district, thus Surkhet district administration 

office flagged Ghoreta, Ranibas, Matela and Kaphalkot VDC as being risk. 

 

3. Accomplishments 

This progress report covers the eighth quarter (Q8) of the CICU project. During this period, 

activities under Milestone 27 were completed and progress has been made towards achieving 

the Milestone. In addition, progress has been made towards achieving Milestones 5, 10, 16 

and 24. 

 

The following activities were completed this quarter: 

a) Milestone 10, Output 10.2: At least 3 orientation/training, based on the localized 

needs and gaps identified under MS description 10.1, carried out for the actors 

working on psycho-social support from all 15 VDCs 

Training was delivered on 6-10 April 2015 in Nepagunj in ‘Basic Psychosocial Care and 

Support’. In total, 26 participants participated in the training including Youth Group (YG) 

members, identified counsellors available in the working VDCs, and CICU District 

Coordinators. The training transferred the knowledge and skills on basic psychosocial care 

and support to needy people. Further, the training provided skills and knowledge to the 

participants on group orientation and counselling, delivering minor psychosocial care and 

support, and identifying and handling referral cases. During the training, the participants 

drew together detailed plans for conducting group counselling in their respective VDCs and 

creating/solidifying referral mechanisms. 
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Following-up the training, the participants delivered group orientations to their respective VDCs, 

to be followed by group counselling to identify people with psychosocial problems. Those 

identified will receive counselling services by a trained counsellor, while complex cases that 

need additional resources and/or assistance will be referred further.  

 

In order to build the capacity of newly trained counsellor, the project has included fairly 

experienced counsellor from TPO, WORAC and District Woman and Children office counsellors 

for the basic training and later to conduct group counslling together with newly trained 

counsellor and CICU District Coordinators.    

 

b) Milestone 27, Output 27.1: Quarterly progress reports, quarterly meeting 

attendance and quarterly events calendars 

In order to achieve Milestone 27, the project has prepared and submitted 4 quarterly reports from 

Q5 to Q8. 

 

Work in Progress 

c) Milestones 5, Output 5.1.1: At least one interaction in each VDC engaging 

beneficiaries; including the production of at least one short video documentary on 

a topic related to the conflict and/or conflict resolution 

Work towards achieving Milestone 5 has begun. ‘Kathaharu’, the selected service provider 

company to produce the video documentary, has begun taking footage in the working VDCs. A 

team of three persons including a facilitator, note taker and camera person went to the CICU 

working districts to collect footage. They have collected footage in Banke, Bardiya, Surkhet and 

Kailali. While they were in the field to collect video footage, the 25 April earthquake hit Nepal 

thus they were unable to collect footage in Sunsari district as planned. Sunsari footage collection 

was pushed back towards the end of June, which has delayed the overall video production 

schedule. 

 

The main video documentary will be 9-14 minutes. Furthermore, 5 video documentaries will 

also be developed with a length of 8-9 minutes each from each project working district, which 

will be combined to develop one video documentary of 40-45 minutes in total. As mentioned 

above, the footage collection has been affected by the earthquake. As a result, the revised 

timeline to complete the video documentary is end-July 2015. 
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d)  Milestone 24, Output 24.1: CWIN and INSEC capacity needs for year 2 addressed 

CWIN and INSEC’s capacity needs assessment has identified key areas for improvement at the 

technical and organizational levels. The assessment found capacity gaps in report writing, 

dialogue facilitation, GESI, research and data collection, monitoring and evaluation, and financial 

management to be addressed. These trainings were scheduled for the second week of May 2015. 

However, they have had to be postponed due to earthquake. The training has been rescheduled 

for 17-24 June 2015. However, the progress has been achieved in preparing training agenda, 

learning objectives prepared, training designed, and identified facilitator/trainer. 

 

e)  Milestone 16, Output 16.1: Methodology for informal justice mapping update has 

been refined 

The progress has been made in achieving Milestone 16, Output 16.1. The draft methodology for 

the justice mapping has been prepared. The draft methodology was designed through 

brainstorming within the Saferworld team, including consultation with Saferworld’s Regional 

Security and Justice Advisor. The project further consulted with local partners’ District 

Coordinators to refine the methodology, ensuring the inclusion of their local knowledge on the 

situation, in particular on gaps and needs of the formal and informal justice mechanisms in the 

working districts. 

 

4. Challenges and Lessons Learnt 

The main challenge faced during the reporting period was the 25 April earthquake. Although 

CICU working districts were not affected by earthquake, the tremor was felt strongly all over 

Nepal and the population has been affected psychologically. The planned activities were 

interrupted due to fear in the working communities. Saferworld’s directly implemented activities 

were also affected and delayed by the earthquake. The project had to postpone Milestone 24-

related activities on partner capacity development until the situation stabilizes. Similarly, the 

implementation of Milestones 5, 10 and 16 was affected and had to be postponed. 

 

5. Success Stories 

Saferworld, together with local partners INSEC and CWIN, organized activities to mobilize 

community men and women to mark the 105
th 

International Women’s Day in CICU working 

districts. Project-supported groups including Reconciliation and Development Forums (RDFs) 

and YGs took the lead in celebrating International Women’s Day in coordination and 
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collaboration with district line agencies, VDCs, political parties, students, and community men 

and women. The slogan for this year’s International Women’s Day was “Empowering Women, 

Empowering Humanity: Picture it”. More than 3,000 community men and women were 

mobilized from five districts through awareness rallies, cultural activities, street drama, a 

signature campaign on violence and trafficking against women and girls, and interaction 

programmes on locally-identified gender and security-related issues. 

 

In the aftermath of the earthquake in Nepal in April, RDFs and YGs from Sunsari VDC have 

mobilized community youth to collect relief to support disaster-affected people in collaboration 

with VDCs. NPR 21,000 collected by Singhiya RDF and YG from Ram Dhuni Bhasi 

Municipality was handed over to the Sunsari District Administration Office. Similarly, RDFs 

and YGs from Bardiya and Banke have collected food stuffs to support earthquake-hit districts. 

6. Quarterly Work Plan 

Please see Annex A for a full overview of the Work Plan. 

 

 

7. Monitoring & Evaluation Performance 

‘Community Data Boards’ were in introduced in the working VDCs of Surkhet in this quarter. 

Saferworld’s M&E coordinator delivered an orientation to the RDF and YG members in 

Uttarganga, Hariharpur and Chhhinchu VDCs of Surkhet district on the Community Data 

Boards. RDFs and YGs will collect the information on the general security situation of their 

VDCs. The collected information will be displayed on a flex board in the VDC premise and 

within the Peace Rooms, which will be revised every four months. The aim of collecting and 

displaying information is to sensitize community members on general security situation of the 

community as well building the capacity of RDF and YG members in advocacy on gender, 

peace and security.  

Saferworld, has developed the database 

sheet to collect information of the 

project beneficiaries. Project staff 

members collect and enter the 

beneficiaries' information into the 

database. Based on the database MEL 

coordinator filters and refines to feed 

into report.  

In the second year (June 2014 to May 2015)  of the CICU project, a total of 11,480 community 

5734, 
50% 5733, 

50% 

13, 0% 

Figure 1: Distribution  of 
Benificiaries by Gender 

Female

Male

Third Gender
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people have been benefitted through training, workshop, meeting, and different activities 

organized by RDF and 

YG in the working 

VDCs.   

In terms of 

participation, about 50 

per cent beneficiaries 

were female and 13 

from the third gender 

(please see details in figure 1). Similarly, Janajati participation is highest with 4,245 followed by 

Chhetri (3,009), and Brahmin (1,623), and Pahadi Dalits with 1,460 (please see details in figure 

2). Based on the data below, marginalized community people i.e. Janajati, Dalit Madhesi & 

Pahadi, Madhesi, and Muslim are significantly included in the project activities.   

 

Figure 3 explains the participation 

in terms of age group. 52 per cent of 

beneficiaries belonging to 14-24 

age group in last four quarter 

followed by 30 per cent between 

25-35 age group and the 

beneficiaries above 36 years counts 

18 per cent.  

52% 30% 

18% 

Figure 3: Distribution of 
Benificiaries by Age Group 
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Benificiaries by Cast/Ethnicity 
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8. List of Annexes 

The Annexes included here are the following: 

A) Quarterly Work Plan 
 

Annex A – Quarterly Work Plan: 
 

 
Milestone 

Outputs/Activities Planned for this Quarter (March – 

May 2015) 

Planned 

Timeline 

Status (Completed / On track 

/ Not completed / Not on 

track) 

24. Partners technical and 

organization capacity needs built for 

year 2 

 
24.1 CWIN and INSEC capacity needs for year 2 addressed 

Q5 Delayed, planned in May but 

rescheduled for June 2015 

due to earthquake 

5. Trust and more constructive 

interaction/dialogue established 

between hard-to-reach youth and 

other at-risk groups and individuals 

5.1 At least one interaction in each VDC engaging 

beneficiaries; including the production of at least one short 

video documentary on a topic related to the conflict and/or 

conflict resolution 

Q7/8 Delayed due to earthquake 

10.Psycho-social support mechanism 

is functional and selected actors have 

capacity to provide psycho-social 

10.1 Psycho-social strategy and directory developed Q8 Completed, draft report 

prepared 
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support in 15 VDCs 10.2 At least 3 orientation/training based on the localized 

needs and gaps identified under MS description 

10.1 carried out from the actors working on psycho-social 

support from all 15 VDCs 

Q8 Completed,  report will be 

submitted in Q9 

 
10.3 Service providers identified meet with individuals to 

provide psychosocial support 

Q8 Delayed due to earthquake 

21. Mid-term progress monitoring 

conducted 

 
21.1 Mid-term review conducted 

Q7 Completed, report submitted 

in Q8 

27. Documentation of project 

progress in year 2 on quarterly basis 

27.1 Quarterly progress reports, quarterly meeting 

attendance, and quarterly events calendars 

Q8 Completed 

    

16. Informal justice mechanism have 

been identified in each VDC 

16.1 Methodology for informal justice mapping update has 

been refined 

Q8 Delayed, due to earthquake 

 16.2 capacity building for at least 10 researchers conducted Q8 Delayed, due to earthquake 

 16.3 Field research conducted in all districts, data analyzed 

and validated to produce draft justice Mapping report 

Q8 Delayed, due to earthquake 
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13. RDFs take lead in implementing 

action plans to address communities’ 

needs to prevent conflict in 5 

communities 

13.1 Phase I – Group A (5 communities) security needs 

identified and discussed in participatory manner, and 

Community Action Plans developed 

Q8 On track, report will be 

submitted in Q9 

 
Milestone 

Output/Activities Planned for Seventh Quarter (March – 

May 2015) 

Planned 

Timeline 

Status (Completed / On 

track / Not completed / Not 

on track) 

17. RDFs develop Advocacy Plans 17.1 RDFs trained and Q9 On track 

and are trained via regular policy- 

oriented advocacy meetings (linked 

to training provided under Result 2) 

Advocacy Plans 

developed with each of the 15 

RDFs 

  

25. Partners 

technical and organization capacity 

needs built for year 3 

25.1 CWIN and 

INSEC's capacity needs for year 3 addressed 

Q9 On track 

24. Partners technical and 

organization capacity needs built for 

year 2 

24.1 CWIN and INSEC's capacity needs for year 2 

addressed 

Q6 Delayed, planned in June 

2015 

16. Informal justice mechanism have 

been identified in each VDC 

16.1 Methodology for informal justice mapping update has 

been refined 

Q8 Delayed due to earthquake, 

planned in Q9 

 16.2 capacity building for at least 10 researchers conducted Q8 Delayed due to earthquake, 

planned in Q9 

 16.3 Field research conducted in all districts, data analysed 

and validated to produce draft justice Mapping report 

Q8 Delayed due to earthquake, 

planned in Q9 
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10.Psycho-social support mechanism 

is functional and selected actors have 

capacity to provide psycho-social 

support in 15 VDCs 

10.3 Service providers identified meet with individuals to 

provide psychosocial support 

Q8 Delayed due to earthquake 

 


